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Date: Friday, January 09, 2009

From: James Augustyn, OSC

To: Jason El-Zein, USEPA David Chung, OSWER
Kevin Clouse, Ohio EPA Mark Dumno, USEPA
Nola Hicks, USEPA William Ryczek, USEPA
Wade Balser, OEPA Frank Foley, NEORSD

Subject: Removal Action
DLH Plating Site
2801 Grand Avenue, Cleveland, OH
Latitude: 41.4847
Longitude: -81.6281

POLREP No.: 4 Site #: B5NQ
Reporting Period: D.O. #: 31

Start Date: 11/11/2008 Response Authority: CERCLA

Mob Date: 11/11/2008 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLIS ID #: OHN 000510286 Incident Category: Removal Action
RCRIS ID #: Contract # 68-55-03-01

Site Description
See POLREP #1 for Site Description.

Current Activities
No site activities were conducted from December 24 through December 28, 2008.

On December 29, 2008, ERRS continued the consolidation of acid liquids from
approximately sixty (60) drums, totes and small containers. ERRS began cutting and capping
of PVC wastewater lines inside the Pump House.

On December 30, 2008, 3,200 gallons of acid liquids from drums, totes and small containers
[Hazardous Waste Liquid (Chromic Acid) D002, D004, D006, D007] were removed from the
Site by tanker truck and transported to Vickery for disposal. ERRS began decontaminating
and cutting the drums and totes for disposal as non-hazardous debris. ERRS continued the
cutting and capping of PVC wastewater lines inside the Pump House.

On December 31, 2008, ERRS continued decontaminating and cutting the drums and totes
that were transferred into the tanker truck on December 30, 2008. ERRS began removing




debris from Room M in order to create working space for the solidification/consolidation of
tank sludges and the decontamination of tanks from Room G. Nine (9) tanks were removed
from the plating line in Room G and staged in Room M for acid sludge
solidification/consolidation and decontamination activities.

No site activities were conducted from January 1 through January 4, 2009.

On January 5, 2009, ERRS continued the solidification/consolidation of acid sludge and the
decontamination of tanks inside the building. Nineteen (19) tanks were removed from the
building and staged for decommissioning. Acid sludge from seven (7) tanks were solidified
with corn cob material and consolidated into one tank. ERRS began the task of rendering the
empty and decontaminated tanks to a non-reusable condition by cutting the ends and crushing
them. ERRS continued to gather, segregate and count small containers from throughout the
facility.

On January 6, 2009, ERRS continued the solidification/consolidation of acid sludge from
tanks. The remaining twelve (12) tanks in Room G were removed from the plating line and
staged in Room M for sludge solidification/consolidation and decontamination

activities. ERRS continued rendering the empty and decontaminated tanks to a non-reusable

condition.

On January 7, 2009, ERRS continued the decontamination of acid tanks and rendering these
non-reusable. Conducted general floor clean-up of debris in Room M in preparation for the
decontamination of the floor. ERRS collected one (1) composite sample from the floor debris
in Room M for TCLP analysis to determine waste characterization. Crushed tanks and scrap
steel being transported off site for recycling. Drums and totes in Room B were reorganized
and relocated, within the building.

On January 8, 2009, ERRS continued the decontamination of acid tanks and continued the
general floor clean-up in Room M. Crushed tanks and scrap steel being transported off site
for recycling. ERRS began injecting oxygen into the Number 2 sodium metabisulfite tank in
attempts to render the tank contents as non-hazardous. Began pumping and containerizing

- water from the large sump in Room G.

Activities performed by START from December 29, 2008, to January 8, 2009, included:
written and photographic documentation of Site activities and conditions; and performing air
monitoring during Site activities.

Planned Removal Actions

ERRS will continue to perform the following activities: solidification/consolidation and
removal of sludge from tanks; gather and segregate small containers from throughout the
facility; decontaminate and remove tanks from the building, and render them non-reusable;
general site clean-up; perform hazard characterization testing; lab pack small containers;
submit waste characterization samples for disposal analyses; and coordinate transportation
and disposal of waste material.




START will continue to document Site activities and conditions and perform air monitoring.

Key Issues
None

Estimated Costs *

‘ Total To %
Budgeted Date Remaining | Remaining

(Extramural Costs

}ERRS - Cleanup Contractor $600,000.00 [ $322,978.00| $277,022.00 46.17%

RST/START $50,000.00’ $28,843.00| $21,157.00 42.31%

Intramural Costs

!Total Site Costs $650,000.00| $351,821.00| $298,179.00 45.87%

!

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes
Total to Date:

70,740 gallons of Hazardous Waste Liquids N.O.S. D006, D007 (Chromium, Cadmium)
have been transported to Vickery for disposal.

23,750 gallons of Hazardous Waste, Liquids D006, D007, FO06 (Chromium, Cadmium,
Cyanide) have been transported to Vickery for disposal.

20,850 gallons of Waste Chromic Acid Solution D002, D004, D006, D007 have been
transported to Vickery for disposal.

14,001 gallons of Waste Corrosive Liquid, Basic, Inorganic N.O.S. have been transported to
Vickery for disposal.

40 cucib yards of RCRA empty containers and debris have been transported to American
Landfill for disposal.




See Previous POLREPs for Waste Disposition listings prior to December 28, 2008.

Waste Stream Quantity |Manifest # Disposal Facility
IRQ, UN1755, Waste Chromic Acid 3,200 |001988809 | Vickery Environmental,
Solution, 8, II, D002, D004, D006, gallons Inc., Vickery, Ohio
D007
RCRA Empty Containers and Debris | 40 cubic 375279 American Landfill, Inc.,
yards Waynesburg, Ohio
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